STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: BiaI2i2.  Page {of ]
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 183 SUPPLEMENT#: 2 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $107,481,483.58
COST: $45,105_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES []NO
; IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Traveler Modifications 2 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- . " C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
WgAEl BTt Timp: Timef\els This Shanges Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising the pneumatic hookup of traveler elevating platform actuator air motors. Modifying the navigation light supports.
Providing additional funds for land rental for the travelers testing rack.

Various design modifications are made to the travelers to correct issues that have become apparent during fabrication and
initial testing of the travelers. The navigation light mountings are being revised due to interference with the 2” air pipe.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2747 and 2771
with respect to changes listed above.

The total cost of this change order is $12,579.00 lump sum and $32,526.00 agreed unit price for a total of $45,105.00,
which can be financed from the contingency fund. A detailed cost analysis is on file. The cumulative total of CCO 183S0,
S1, and S2 is $743,631.00.

No time adjustment is warranted as this changé order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ
Oversight), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 1/17/12 THIS REQUEST TOTAL TO DATE
) . . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  3/7/12 FEREE ASEEII $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 3/22/12 | AGREED PRICE $32,526.00 $140,946.00
Project Manager: Proj Manager, Ken Terpstra Date 1/18/12 | ADJUSTMENT $12,579.00 $602,685.00
FHWA Rep.: Date TOTAL $45,105.00 $743,631.00
! FEDERAL PARTICIPATION
Environmental: Date 7
oth R S Maint. Lina Eli Dat [:I PARTICIPATING I:‘ PARTICIPATING IN PART NONE
er ; 5
(specity Ingl. Manint, Lina Elis ae i D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i
S (S HQ; Rich Foley Date /15712 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By. Dt [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (l5sue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ate
Sk il
]

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



